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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT |
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2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
003 See Block 16C
6. ISSUED BY CODE R6 7. ADMINISTERED BY (If other than Item 6) CODE |
Region 6
US Environmental Protection Agency
1445 Ross Avenue
Suite 1200
Dallas TX 75202-2733
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) ) 9A. AMENDMENT OF SOLICITATION NO.
EA ENGINEERING, SCIENCE, AND TECHNOLOGY, INC., PBC
Attn: Kathryn Kuwabara 9B. DATED (SEE ITEM 11)
11019 MCCORMICK ROAD
HUNT VALLEY MD 21031 x 10A. MODIFICATION OF CONTRACT/ORDER NO.
EP-W-06-004
0130
10B. DATED (SEE ITEM 13)
CODE 069381812 FACILITY CODE 09/25/2015
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
[JThe above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers [Jis extended. [ ]is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing
Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by
virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes
reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)
See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE | A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

X
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
D. OTHER (Specify type of modification and authority)
E. IMPORTANT: Contractor [is not. is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
DUNS Number: 069381812

Fixed Rate Task Order for the San Jacinto Waste Pits RI/FS Site.

The Purpose of this task order modification is to approve the Work Plan and Cost Estimate,
Revision No. 01 dated 11 April 2016 at no increase in cost to the work plan.

TOCOR: RENA MCCLURG Max Expire Date: 05/21/2017

LIST OF CHANGES:

Reason for Modification : Other Administrative Action

Maximum Potential Expiration Date changed to : 05/21/2017

Continued ...

Except as provided herein, all terms and conditions of the document referenced in ltem 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

Michael J. Pheeny

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
et - ELECTROMIC
A g - = SIGNATURE | (1 /15/0016
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 STANDARD FORM 30 (REV. 10-83)
Previous edition unusable Prescribed by GSA
FAR (48 CFR) 53.243
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REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF
CONTINUATION SHEET | ,_1_6-004/0130/003 2 3
NAME OF OFFEROR OR CONTRACTOR
EA ENGINEERING, SCIENCE, AND TECHNOLOGY, INC., PBC
ITEM NO. SUPPLIES/SERVICES QUANTITY |UNIT UNIT PRICE AMOUNT
(A) (B) (C) (D) (E) (F)

Payment:

RTP Finance Center

US Environmental Protection Agency
RTP-Finance Center

Mail Drop D143-02

109 TW Alexander Drive

Durham NC 27711

Period of Performance: 09/25/2015 to 05/21/2017

NSN 7540-01-152-8067

OPTIONAL FORM 336 (4-86)
Sponsored by GSA
FAR (48 CFR) 53.110
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CONTRACT NO. EP-W-06-004T0-0130-RSBD-06ZQ, Modification No. 03

The Purpose of this task order modification is to approve the Work Plan and Cost Estimate,
Revision No. 01 dated 11 April 2016 at no increase in cost to the work plan.

The period of performance for this task order is through May 21, 2017.

Total Funding $

Previous Total: $200,000
This Action: $ 0

New Total:

$200,000

Approved Work Plan Budget
($s)
$204,688

$ O

$204,688

Expenditure Limits
Not To Be Exceeded

($s)
$200,000

$ 0

$200,000

The contractor shall not incur costs exceeding the amount of funding and/or expenditure
limits as set forth by this Task Order. To the best of my knowledge, the work specified in this
procurement action does not unnecessarily duplicate any other work previously performed, or
being performed, under my authority.
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